COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 09/ 2001

ESTI MATE SUMVARY 16: 17: 55
CONTI D: C12858 ESTI MATE NO. 0012 PROG SPEC YR 1998
PCN: 12858- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 241.0 DAYS TIME ALLOW 254 WORK DAYS
SH 16 to Acadeny PERCENT TIME:  94.88 ORI G TI ME ALLOW 220 WORK DAYS
PRQJECT NO NH 0851- 003
SH 16 TO ACADEMY
NAME OF ROAD: SH 16 TO ACADEMY
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
BLUE RI DGE CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 11/ 05/ 2001 DATE TI ME STARTED 10/03/2000
5050 EDI SON AVENUE, SUI TE 222 DATE LET 08/ 24/ 2000 DATE WORK BEGAN 10/ 03/ 2000
DATE AWARDED 09/ 12/ 2000 DATE TI ME STOPPED 11/09/2001
DATE CONTRACT EXECUTED  10/02/2000 DATE ACCEPTED 11/09/ 2001
COLORADO SPRI NGS CO 80915 719-578- 5225 DATE NOTI CE TO PROCEED 10/ 03/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,548, 956. 65 PARTI Cl PATI NG $  2,534,724.37 $ 226, 626. 84
AWARD PRQJECT AMI:  $ 2,547, 156. 98 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 99. 44% TOTAL EARNI NGS 2,534, 724. 37 226, 626. 84
FUNDS AVAI LABLE: $ 14,232.28 STOCKPI LED MATERI ALS 1,169. 34 0.00
GROSS EARNI NGS 2,535, 893. 71 226, 626. 84
TOTAL CLAI MS: $ 0. 00 RETAI NAGE - 35, 320. 86 -3,399. 40
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,500, 572. 85 223,227. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 2,500, 572. 85 223,227. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 223,227. 44

APPROVED FOR PAYMENT BY
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CONTI D C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12858- Bl D ESTI MATE RUN 11/ 09/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0012 16:17: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0055 202-01000 REMOVAL OF FENCE 357. 000 357. 000
M 0. 000 0. 00
5. 56000 357. 000 1,984.92
0060 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 100. 000 100. 000
M 0. 000 0. 00
9. 79000 100. 000 979. 00
0065 202-01300 *REMOVAL OF END ANCHORAGE 4. 000 4. 000
EACH 0. 000 0. 00
250. 00000 4. 000 1, 000. 00
0070 203-00060 EMBANKMVENT MATERI AL ( COVPLETE | N PLACE) 26, 962. 000 26, 962. 000
VB 0. 000 0. 00
7.27000 26, 962. 000 196, 013.74
0075 203-01500 BLADI NG 42.000 28. 000
HOUR 14.000 1, 120. 00
80. 00000 42.000 3, 360. 00
0080 203-01597 POTHOLI NG 51. 000 50. 000
HOUR 1. 000 185. 00
185. 00000 51. 000 9, 435. 00
0085 206- 00000 STRUCTURE EXCAVATI ON 95. 600 95. 600
M8 0. 000 0. 00
4.08674 95. 600 390. 69
0090 206-00200 STRUCTURE BACKFI LL (CLASS 2) 0. 000 0. 000
VB 0. 000 0. 00
25. 32000 0. 000 0. 00
0095 207-00205 TOPSO L 3, 223. 000 3, 223. 000
MB 0. 000 0. 00
11. 04000 3,223. 000 35, 581. 92
0100 208-00011 *EROSI ON BALES (WEED FREE) 85. 000 44. 000
EACH 41. 000 464.53
11. 33000 85. 000 963. 05
0105 208-00020 *SI LT FENCE 509. 000 509. 000
M 0. 000 0. 00

3. 55000 509. 000 1, 806. 95



CONTI D C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12858- Bl D ESTI MATE RUN 11/ 09/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0012 16:17: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0110 208-00200 ERGCSI ON CONTROL SUPERVI SOR 1.000 0.500
LS 0. 000 0. 00
2, 800. 00000 0. 500 1, 400. 00
0115 210-01720 RESET Al R VENT 3. 000 3. 000
EACH 0. 000 0.00
2, 143. 00000 3. 000 6, 429. 00
0120 210-04010 ADJUST MANHOLE 4.000 4.000
EACH 0. 000 0. 00
439. 00000 4.000 1, 756. 00
0122 210-04020 MODI FY I NLET LOAER I NLET. (CMO NO. 2) 1. 000 1.000
EACH 0. 000 0.00
2,573. 00000 1. 000 2,573.00
0125 212-00006 *SEEDI NG ( NATI VE) 2.700 1. 940
HA 0.760 1, 240. 32
1, 632. 00000 2.700 4, 406. 40
0130 213-00000 *MULCHI NG 2.700 0. 000
HA 2.700 2,619. 00
970. 00000 2.700 2,619. 00
0135 213-00061 *MULCH TACKI FI ER 297.000 213. 600
KG 83. 400 472.88
5.67000 297. 000 1,683.99
0140 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 2,807. 900 312.700
me 2,495. 200 4,591. 17
1.84000 2,807. 900 5, 166. 54
0145 304-06007 AGGREGATE BASE COURSE (CLASS 6) 32. 000 32. 000
VB 0. 000 0. 00
32. 38000 32. 000 1,036. 16
0150 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 37.530 23. 390
T 14. 140 3, 535. 00
250. 00000 37.530 9, 382. 50
0155 403-33342 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 1,954. 160 667. 840
64-28
) T 1, 286. 320 69, 461. 28

54. 00000 1, 954. 160 105, 524. 64



CONTI D: C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12858- Bl D ESTI MATE RUN 11/ 09/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0012 16:17: 55

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0160 403-33353  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 5, 942. 900 5, 026. 520
58-22
) T 916. 380 41, 237.10
45. 00000 5, 942. 900 267, 430. 50
0165 411-10253  *EMULSI FI ED ASPHALT (CSS- 1H) 6, 907. 000 4, 140. 000
L 2, 767. 000 774.76
0. 28000 6, 907. 000 1, 933. 96
0170 412-00600 CONCRETE PAVEMENT (150 MM 195. 940 195. 940
M 0. 000 0.00
38. 40000 195. 940 7,524. 10
0175 420-00101  GEOTEXTI LE (ERCSI ON CONTROL) (CLASS B) 0. 000 0. 000
M2 0. 000 0.00
2. 45000 0. 000 0. 00
0180 506-00224 RIPRAP (600 MV 1, 985. 800 1, 985. 800
B 0. 000 0.00
32.37000 1, 985. 800 64, 280. 35
0185 514-00200 PEDESTRI AN RAI LI NG ( STEEL) 64. 700 64. 700
M 0. 000 0.00
102. 00000 64. 700 6, 599. 40
0190 601-03020 CONCRETE CLASS D (M SCELLANEQUS) (DELETED FORM 105) 0. 000 0. 000
B 0. 000 0.00
314. 00000 0. 000 0. 00
0195 602-00000 *REI NFORCI NG STEEL (DELETED FORM 105) 0. 000 0. 000
KG 0. 000 0.00
1. 25000 0. 000 0. 00
0200 603-01240 600 MM REI NFORCED CONCRETE Pl PE 134. 900 134. 900
M 0. 000 0.00
130. 21000 134. 900 17, 565. 33
0205 603-05024 600 MM REI NFORCED CONCRETE END SECTI ON 4. 000 4. 000
EACH 0. 000 0.00
947. 00000 4. 000 3, 788. 00
0210 604-16505 *INLET TYPE 16 (DOUBLE) (2 M 1. 000 1. 000
EACH 0. 000 0.00
4, 758. 00000 1. 000 4,758. 00



CONTI D: C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12858-BI D ESTI MATE RUN 11/ 09/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0012 16: 17: 55
CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0215 604-16510 *INLET TYPE 16 (DOUBLE) (4 M 1. 000 1. 000
EACH 0. 000 0. 00
9, 043. 00000 1. 000 9, 043. 00
0220 604-19110 *INLET TYPER L 1.5 (4 M 2. 000 2.000
EACH 0. 000 0. 00
4,532. 00000 2.000 9, 064. 00
0225 604-19205 *INLET TYPER L 3 (2 M 1. 000 1. 000
EACH 0. 000 0. 00
3, 965. 00000 1. 000 3, 965. 00
0230 604-19305 *INLET TYPER L 4.5 (2 M 1. 000 1. 000
EACH 0. 000 0. 00
5, 098. 00000 1. 000 5, 098. 00
0235 606-00301 *GUARDRAIL TYPE 3 (1905 MMV POST SPACI NG 38. 100 38. 100
M 0. 000 0. 00
41. 20000 38.100 1, 569. 72
0240 606-01370 *END ANCHORAGE TYPE 3G 2. 000 2.000
EACH 0. 000 0. 00
463. 00000 2.000 926. 00
0245 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 2.000 2.000
EACH 0. 000 0. 00
1, 751. 00000 2.000 3,502. 00
0250 607-11525 *FENCE (PLASTI Q) 394. 000 394. 000
M 0. 000 0. 00
10. 00000 394. 000 3, 940. 00
0255 607-52905 *END POST (CHAIN LI NK) 2.000 2.000
EACH 0. 000 0. 00
72. 00000 2.000 144. 00
0260 607-52910 *CORNER AND LI NE BRACE POST (CHAI N LI NK) 3. 000 3. 000
EACH 0. 000 0. 00
82. 00000 3. 000 246. 00
0265 607-53196  *FENCE CHAI N LI NK (2400 MV 85. 500 85. 500
M 0. 000 0. 00
25. 75000 85. 500 2,201. 63



CONTI D: C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12858- BI D ESTI MATE RUN 11/ 09/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0012 16: 17: 55

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0270 608-00000 CONCRETE Sl DEWALK 1,011. 700 1,011. 700
M2 0. 000 0. 00
24. 24000 1,011. 700 24,523. 61
0275 608-00010 *CONCRETE CURB RAMP 46. 400 46. 400
M2 0. 000 0. 00
38. 35000 46. 400 1,779. 44
0280 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |-B) 979. 000 848. 600
M 130. 400 2,988.77
22. 92000 979. 000 22, 438. 68
0285 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 746. 000 742. 200
M 3.800 152. 99
40. 26000 746. 000 30, 033. 96
0290 609-24002 *GUTTER TYPE 2 (600 MV) 39. 000 19. 500
M 19. 500 470. 93
24. 15000 39. 000 941. 85
0295 610-00020 MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 1, 422. 500 803. 300
M2 619. 200 31, 820. 69
51. 39000 1, 422. 500 73,102. 27
0300 612-00001  *DELI NEATOR (TYPE I) 7.000 0. 000
EACH 7.000 140. 00
20. 00000 7.000 140. 00
0305 612-00002  *DELI NEATOR (TYPE I1) 13. 000 0. 000
EACH 13. 000 260. 00
20. 00000 13. 000 260. 00
0310 612-00003  *DELI NEATOR (TYPE I11) 3.000 0. 000
EACH 3. 000 60. 00
20. 00000 3.000 60. 00
0315 612-00046  *DELI NEATOR (FLEXI BLE) (SPECIAL) (TYPE |) (DELETED 0. 000 0. 000
FORM 105)
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0320 613-00200 *50 MM ELECTRI CAL CONDUI T 354. 000 354. 000
M 0. 000 0. 00
29. 00000 354. 000 10, 266. 00



CONTI D: C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12858-BI D ESTI MATE RUN 11/ 09/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO. 0012 16: 17: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0322 613-00300 75 MM ELEC COND 75 MM CONDUI T ROADWAY (CMO NO. 4) 393. 000 393. 000
M 0. 000 0. 00
39. 00000 393. 000 15, 327. 00
0325 613-10000 *WRI NG 1. 000 0. 250
LS 0. 750 3, 476. 25
4, 635. 00000 1. 000 4, 635. 00
0330 613-30400  *LI GHT STANDARD ALUM NUM (12.2 MNETER) 8. 000 2.000
EACH 6. 000 12, 048. 00
2, 008. 00000 8. 000 16, 064. 00
0335 613-40000 *CONCRETE FOUNDATI ON PAD 8. 000 5. 000
EACH 3.000 1, 698. 00
566. 00000 8. 000 4,528. 00
0340 613-70400  *LUM NAI RE HI GH PRESSURE SCODI UM (400 WATT) 8. 000 2.000
EACH 6. 000 2,472.00
412. 00000 8. 000 3, 296. 00
0345 614-00011  *SIGN PANEL (CLASS I) 11. 280 2.280
M2 9. 000 1, 260. 00
140. 00000 11. 280 1,579. 20
0350 614-01502 *STEEL SIGN POST (50 MM ROUND) 42.000 0. 000
M 42.000 1, 680. 00
40. 00000 42.000 1, 680. 00
0355 614-01552  *STEEL SI GN POST (65 MM ROUND) (SLI PBASE) 11. 000 7.000
M 4.000 364. 00
91. 00000 11. 000 1, 001. 00
0360 615-00050 EMBANKMENT PROTECTOR TYPE 5 (DELETED FORM 105) 0. 000 0. 000
EACH 0. 000 0. 00
5, 150. 00000 0. 000 0. 00
0365 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0.780
LS 0.220 9, 054. 10
41, 155. 00000 1. 000 41, 155. 00
0367 625-00001  CONST SURVEYI NG (HOUR) CONSTRUCTI ON SUREYI NG( HOUR) 12. 000 12. 000
(CMD NO. 3)
HOUR 0. 000 0. 00
135. 00000 12. 000 1, 620. 00



CONTI D: C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12858- BI D ESTI MATE RUN 11/ 09/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0012 16: 17: 55

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0369 625-00000 CONST SURVEYI NG (CMO NO. 8) 1. 000 0. 000
LS 1. 000 125. 00
125. 00000 1. 000 125. 00
0370 626-00000  *MOBI LI ZATI ON 0. 460 0. 460
LS 0. 000 0. 00
180, 000. 00000 0. 460 82, 800. 00
0375 627-00001  * PAVEMENT MARKI NG PAI NT 198. 000 0. 000
L 198. 000 1, 631. 52
8. 24000 198. 000 1, 631. 52
0380 627-00005  *EPOXY PAVEMENT MARKI NG 19. 000 0. 000
L 19. 000 1,174.20
61. 80000 19. 000 1,174.20
0385 627-30325  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 13. 000 0. 000
( WORD- SYMBQL)
M2 13. 000 990. 86
76. 22000 13. 000 990. 86
0390 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 10. 200 0. 000
M2 10. 200 819. 47
80. 34000 10. 200 819. 47
0395 629-01002  *SURVEY MONUMENT (TYPE 2) 0. 000 0. 000
EACH 0. 000 0.00
755. 00000 0. 000 0. 00
0400 630-00000 FLAGG NG 1, 404. 000 1, 282. 000
HOUR 122. 000 2,513. 20
20. 60000 1, 404. 000 28, 922. 40
0405 630-00002  TRAFFI C CONTROL SUPERVI SOR 89. 000 80. 000
DAY 9. 000 2,873.70
319. 30000 89. 000 28, 417.70
0410 630-00007  TRAFFI C CONTROL | NSPECTI ON 283. 000 263. 000
DAY 20. 000 3,811. 00
190. 55000 283. 000 53, 925. 65
0415 630-80337  BARRI CADE (TYPE 3 M-C) (TEMPORARY) 5. 000 4. 500
EACH 0. 000 0.00
309. 00000 4. 500 1, 390. 50



CONTI D C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 12858- Bl D ESTI MATE RUN 11/ 09/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0012 16:17: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0420 630-80341  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE A) 29. 000 26. 100
EACH 0. 000 0.00
82. 40000 26.100 2,150. 64
0425 630-80342  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 21. 000 18. 900
EACH 0. 000 0.00
103. 00000 18. 900 1, 946. 70
0430 630-80343  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE C) 5. 000 4. 500
EACH 0. 000 0.00
154. 50000 4. 500 695. 25
0435 630-80360 DRUM CHANNELI ZI NG DEVI CE 118. 000 106. 200
EACH 0. 000 0.00
72.10000 106. 200 7,657.02
0440 630-80370 CONCRETE BARRI ER ( TEMPORARY) 368. 000 331. 200
M 0. 000 0.00
61. 80000 331.200 20, 468. 16
0445 630-80380 TRAFFI C CONE 125. 000 112. 500
EACH 0. 000 0.00
12. 36000 112. 500 1, 390. 50
0450 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 2.000 1. 800
EACH 0. 000 0.00
4, 635. 00000 1. 800 8, 343. 00
0455 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0460 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0465 700-70022 F/A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0470 700-70023 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12858- Bl D ESTI MATE RUN 11/ 09/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0012 16:17: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0475 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT -5, 590. 810 0. 000
F A -13, 529. 600 - 13, 529. 60
1. 00000 -13,529. 600 -13,529. 60
0480 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0485 700- 70035 F/ A SMOOTHNESS | NCENTI VE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0490 700-70180 F/ A GAS LI NES 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0495 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0700 603-01480 1200 MM RCP (CMO NO. 6) 11. 250 11.250
M 0. 000 0. 00
469. 28000 11. 250 5, 279. 40
0705 607-01000 FENCE BW MP (CMO NO. 8) 350. 000 0. 000
M 350. 000 2,114.00
6. 04000 350. 000 2,114.00
0710 607-00010 CORNER AND LI NE BR POST (CMO NO 8) 2.000 0. 000
EACH 2.000 598. 00
299. 00000 2.000 598. 00

CAT 0200 CURRENT AMI $ 1,469,979.98$% 203,683.92 % 1, 455, 747. 66
CAT NO0300 STRUCTURE | TEMS

0500 202-00400 *REMOVAL OF BRI DGE 1.000 1. 000
EACH 0. 000 0. 00
21, 630. 00000 1. 000 21, 630. 00
0505 206- 00000 STRUCTURE EXCAVATI ON 2,064. 000 2,064. 000
MB 0. 000 0. 00

4.08674 2, 064. 000 8, 435. 03



CONTI D C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12858- Bl D ESTI MATE RUN 11/ 09/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0012 16:17: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE | TEMS

0510 206-00100  STRUCTURE BACKFILL (CLASS 1) 3, 619. 000 3, 619. 000
B 0. 000 0.00
8. 82000 3, 619. 000 31, 919. 58
0515 206-00200  STRUCTURE BACKFILL (CLASS 2) 134. 000 134. 000
B 0. 000 0. 00
25. 32000 134. 000 3,392. 88
0520 206-00360  MECHANI CAL REI NFORCEMENT OF SOl L 2, 424. 000 2, 327. 000
B 97.000 1,588. 86
16. 38000 2, 424. 000 39, 705. 12
0525 206-01750  *SHORI NG (AREA 1) 1. 000 1. 000
Ls 0. 000 0. 00
12, 360. 00000 1. 000 12, 360. 00
0530 403-33342  *HOT Bl TUM NOUS PAVEMENT (GRADI NG S) (ASPHALT) (86) (PG 142. 700 63. 370
64-28
) T 79. 330 4,283. 82
54. 00000 142. 700 7, 705. 80
0535 502-11274  *STEEL PILING (HP 310X110) 531. 000 531. 000
M 0. 000 0. 00
88. 00000 531. 000 46, 728. 00
0540 504-04410 BLOCK FACI NG 601. 000 601. 000
MR 0. 000 0.00
141. 00000 601. 000 84, 741. 00
0545 513-00690 *BRI DGE DRAI N (SPECI AL) 2.000 2.000
EACH 0. 000 0. 00
2, 781. 00000 2.000 5,562. 00
0550 514-00200  PEDESTRI AN RAI LI NG ( STEEL) 120. 000 120. 000
M 0. 000 0.00
102. 00000 120. 000 12, 240. 00
0550 MATERI AL ALLOMNCE PED RAI L ( STRUCTURE) 0. 000
M 0. 000 0. 00
81. 20700 0. 000 0. 00
0555 515-00120  *WATERPROOFI NG ( MEVBRANE) 1, 219. 000 1, 219. 000
MR 0. 000 0.00

9. 48000 1, 219. 000 11, 556. 12



CONTI D: C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12858- Bl D ESTI MATE RUN 11/ 09/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0012 16:17: 55

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE | TEMB
0560 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-50 MM 70. 300 70. 300
M 0. 000 0.00
169. 95000 70. 300 11, 947. 49
0560 MATERI AL ALLOWANCE BRI DGE EXPANSI ON DEVI CE 0. 000
M 0. 000 0.00
144. 45750 0. 000 0. 00
0560 MATERI AL ALLOWANCE PED RAI L ( ROADWAY) 14. 400
M 0. 000 0.00
81. 20700 14. 400 1, 169. 38
0565 601-01000 CONCRETE CLASS B 26. 860 26. 860
B 0. 000 0.00
121. 24000 26. 860 3, 256. 51
0570 601-01040 *CONCRETE CLASS B ( BRI DGE) 90. 800 90. 800
B 0. 000 0.00
360. 00000 90. 800 32, 688. 00
0575 601-03040 *CONCRETE CLASS D (BRI DGE) 720. 700 720. 700
B 0. 000 0.00
332. 00000 720. 700 239, 272. 40
0575 MATERI AL ALLOWANCE PRECAST PANELS 0. 000
MBkm 0. 000 0.00
332. 00000 0. 000 0. 00
0575 MATERI AL ALLOWANCE PRECAST PANELS 0. 000
MBkm 0. 000 0.00
332. 00000 0. 000 0. 00
0580 601-03050 CONCRETE CLASS D (WALL) (DELETED FORM 105) 0. 000 0. 000
B 0. 000 0.00
594. 00000 0. 000 0. 00
0585 601-40200 *CLASS 5 FI NI SH 876. 300 337. 000
M2 539. 300 9,222.03
17. 10000 876. 300 14, 984. 73
0590 602- 00000  *REI NFORCI NG STEEL 11, 003. 904 11, 003. 904
KG 0. 000 0.00
1. 25000 11, 003. 904 13, 754. 88



CONTI D: C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 12858- BI D ESTI MATE RUN 11/ 09/ 2001
PRQJECT: NH 0851- 003 ESTI MATE NO 0012 16: 17: 55

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE | TEMS
0595 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 61, 325. 154 56, 908. 354
KG 4, 416. 800 5,211. 82
1. 18000 61, 325. 154 72, 363. 68
0595 MATERI AL ALLOMNCE PRECAST PANELS 0. 000
KG 0. 000 0. 00
1. 18000 0. 000 0. 00
0595 MATERI AL ALLOMNCE PRECAST PANELS 0. 000
KG 0. 000 0.00
1. 18000 0. 000 0. 00
0600 606-10700 *BRIDGE RAIL TYPE 7 109. 700 109. 700
M 0. 000 0. 00
169. 00000 109. 700 18, 539. 30
0605 607-53005 *FENCE CHAI N LI NK ( SPECI AL) 173. 000 78. 200
M 94. 800 2, 636. 39
27. 81000 173. 000 4,811.13
0610 608-00006 *CONCRETE SI DEWALK (150 MV) 177. 600 177. 600
M2 0. 000 0. 00
36. 61000 177. 600 6,501. 94
0615 610-00020 MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 149. 500 149. 500
M2 0. 000 0. 00
51. 39000 149. 500 7,682. 81
0620 613-00200 *50 MM ELECTRI CAL CONDUI T 90. 300 90. 300
M 0. 000 0. 00
29. 00000 90. 300 2,618.70
0625 613-00300 *75 MM ELECTRI CAL CONDUI T 274. 800 274. 800
M 0. 000 0. 00
39. 00000 274. 800 10, 717. 20
0630 618-00163 PRESTRESSED CONCRETE | (BT1600) 623. 200 623. 200
M 0. 000 0. 00
381. 00000 623. 200 237, 439. 20
0630 MATERI AL ALLOMNCE BRI DGE Gl RDER 0. 000
M 0. 000 0. 00
315. 33500 0. 000 0. 00
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ESTI MATE NO 0012
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ESTI MATE RUN 11/ 09/ 2001

16:17: 55

CURRENT
QUANTI TV/
UNI TS
UNI T PRI CE

CUMULATI VE

AMOUNT

STRUCTURE | TEMS

0635 626- 00000 *MOBI LI ZATI ON

0. 540
LS
180, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE
0. 540
0. 000
0.540

.00
97, 200.

00

CAT 0300 CURRENT AMI $ 1,059, 753.50 $ 22,942.92% 1,060, 922. 88
CAT NO0400 CONSTRUCTI ON ENG NEERI NG | TEMS
0640 620-00001 FI ELD OFFI CE (CLASS 1) 0. 500 0. 500
EACH 0. 000 0.00
12, 978. 00000 0.500 6, 489. 00
0645 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0650 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
0655 700-70220 F/ A PHONE SERVI CE 734.170 734.170
F A 0. 000 0. 00
1. 00000 734.170 734.17
CAT 0400 CURRENT AMI  $ 19,223.17 % 0.00% 19, 223. 17

PRQJECT TOTAL CURRENT AMI $ 2,548, 956.65$% 226,626.84 % 2,535,893.71



